25X1A

CHIVE/C-328-66 13 December 1966

MEMORANDUM FOR:

Director of Central Reference

Director of Computer Services

SUBJECT

CHIVE Newsletter, November 1966

#### Management

25X1A

for many years a China analyst in Geography Division, OBI, EOD'd with the Task Force on 5 December.

- o Contributed to an Agency report to the Bureau of the Budget titled "Accomplishments in the Management of ADP."
- o Two CHIVE programmers, were detailed to machine support Division to assist with testing and operation of the newly installed 360/30 computer.
- o Discussions were held with Office of Security representatives concerning CHIVE proposals on Physical and Personnel Security (CHIVE/W-21-66 and CHIVE/W-22-66).
- o Final Task Force contributions were made to the study.

#### System Design

#### Management Data

o Management Information procedures and responsibility for the SKAN MI reports have been assumed by the SKAN unit.

S-E-C-R-E-T

GROUP I
Excluded from automatic
downgrading and
declassification

į

25X1A

25X1A

. 2 -

#### SKAN

o The program for Page Reader inputs has been tested satisfactorily. SKAN is now in the process of indexing and transcribing for Page Reader input now scheduled to begin on 3 January.

#### Maps and Graphics

o A survey of Graphics Register's ground photography processing was completed during the month.

### Location Dictionary

o Two SECRET level copies of the Location Dictionary for Communist China were produced for OSI/GSD for use by

25X1A

#### Querying Procedures

o The first draft of a paper describing the querying procedures peculiar to the Intellofax System has been prepared.

#### Source Formatted Data

o SKAN is making an article word count on the publication Plant Data on Communist China. The purpose of the count is to determine the feasibility of the SFD approach.

# Program Design

#### CDAD Language

o The rough draft of Communication/Data Analysis/ Display language and capabilities has been completed.

# Unconditional File Maintenance

o Seven of the eleven file maintenance modules are in the coding stages.

S-E-C-R-E-T

## Approved For Release 2002/05/20 : CIA-RDP80B01139A096600140004-9

S-E-C-R-E-T

· 3 -

#### **Miscellaneous**

11

- o CHIVE staffers continue to attend the weekly COINS Biographic Subpanel meetings.
- o ORD personnel were briefed on the CHIVE content indexing language and areas where ORD could provide research support to facilitate the indexing process.

0				attend	ded two	meetin	me of
	the	DD/I	Information	Processing	Coordin	nation	Committee.

<b>Ç</b>		briefed	me	embers	of	OBPAM's	Information
	Processing	Staff	on	CHIVE	act	ivities.	· · · · · · · · · · · · · · · · · · ·

Director

25X1A

CHIVE Task Force

25X1A

25X1A

S-E-C-R-E-T